Robot Team Schedule

Week 1

Sunday - local kickoff meeting

Monday Stubot

Tuesday Design brain storming & come up with criteria

Wednesday Start working on designs - 

Thursday Designs must be done including specification sheet

Friday extra meeting if needed to finish design and specification sheets

Saturday Parents meeting, design review, pick a design dived into subgroups

Week 2

Monday sub groups start working on design

Tuesday should have general design and detailed bill of material including SPI budget

Wednesday make up day if your group is behind

Thursday Should have detailed drawings done including intergations points

Friday make up day

Saturday AM  CDR


PM Work on correcting problems that came up in CDR

Sunday Make up day

Week3

Monday build prototyes/do physical test

Tuesday all prototyes/physical tests should be completed

Wednesday Makeup

Thursday Start building

Saturday by the end of the day you should be able to your parts on the scale and see what they weigh.

Sunday Makeup day

Week 4

Monday Building (start meeting in about 3 or 4 pm)

Tuesday Building (start meeting in about 3 or 4 pm

Wednesday Make up day

Thursday building - you should be ready for integration by the end of the day

Friday Make up day (if your are not ready for integration)

Saturday integration

Week 5 integration

By Thursday each sub-team should have complete and accurate plans for there subsystem.

Week 6 

Practice

